SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:56PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 597 Const Calendar Day: 32 Date: 06-Jul-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the suspender jacking system erections
on the North side & main spans . They started at 7:00 AM.

[]

Roger , Lonny , & Rigoverto had to work on the suspender jacking system . Crews had to work on the
suspender ropes at PP # 36 . They had to erect the winch beam on the top of the suspender bracket , take
the twist out of the ropes , install one hook on

each side of the ropes , hook the upper rope to the crane & winch , pull it toward the suspender bracket ,
hook the chain fall , pull the rope down ,set it in place , & follow the same procedure on the lower rope .
They started at 7:30 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize their tools & equipments , the grove crane to work on the suspender
ropes at PP # 38 . Crews had to hook the lower beam , fly , install 2 turn buckles , set the beam in place ,
place one shim under the West side of the beam , tighten the turn buckles , & release the crane . They
started at 11:50 AM. Crews were done at 1:30 PM.

Then , crews had to take the twist out of the suspender ropes , install the connector plates between the
friction brackets , one of the connector plate bolt broke . Crews had to drill the bolt , pull it out , & rethread
the plate , install the link plates on the upper beam , hook the upper beam to the crane , fly, setit on the
top of the suspender bracket , & secure it with 2 chain falls . Hook the upper rope to the crane & winch pull
toward the suspender bracket , set the rope in the troughs , & follow the same procedures for the lower
rope . They started at 1:35 PM. Crews were done at 5:00 PM. They had to wrap up their tools &
equipments . Crews left at 5:10 PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon came to the site at 12:40 PM. Crews had to erect
the upper beams on the North main span . Crews had to prepare their tools & equipments , & bring
materials to the site . They were done at 1:00 PM.

Crews started on the upper beam at PP # 54 at 1:05 PM. They had to install the link plates , hook the
beam to the winch , lift , align the holes between the link plates & the connector plates , & install the pins .
Crews were done at 2;00 PM.

After that , crews had to mobilize the crane , their tools , & equipment to work on the upper beam at PP
# 58 . Following the same procedures as on the upper beam at PP # 54 . They started at 2:05 PM. Crews
were d done at 3:00 PM.

They started on the upper beam at PP # 62 at 3:15 PM. Crews were done at 4:00 PM.
They started on the upper beam at PP # 66 at 4:10 PM. Crews were done at 4:40 PM. Crews had to wrap
up their tools & equipments. They left at 5:00 PM.

Bill had to operate the 90 ton grove crane . He had to work with the erection crews on the North side
span .
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main span .

Jeffery had to operate the 20 ton Grove crane . He had to work with the erection crews on the North

In the office | had to work on the remaining reports for this week . | was done at 6:30 PM.

04-0120F4 Bid Item: 067 C-SUS-SCC.067
AMERICAN BRIDGE/FLUOR, A JV

Install Suspender Clamps, Separators, Collars

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator JNM JEFFREY SCOTT 3.00 2.00 0.00 5.00 D
Ironworker APP JONATHON BISKNER 3.00 2.00 0.00 5.00 D
Ironworker APP JACOB MECHE 3.00 2.00 0.00 5.00 D
Ironworker JNM CASEY LUX 3.00 2.00 0.00 5.00 D
Ironworker JNM BARRY ROTHMAN 3.00 2.00 0.00 5.00 D
Ironworker APP AUGIE SOLIS 3.00 2.00 0.00 5.00 D
Ironworker FOR ANTHONY COSTA 3.00 2.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 []
Tevqisi
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